COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 06/ 2002

ESTI MATE SUMVARY 12: 49: 14
CONTI D: C13803 ESTI MATE NO 0002 FI NL SPEC YR 1999
PCN: 13803- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 34.0 DAYS TI ME ALLOW 45 WORK DAYS
R4 Epoxy FY 01 Phase 2 PERCENT TI ME: 75. 56 ORI G TI ME ALLOW 45 WORK DAYS
PROJIECT NO. C R400- 125
R4 Epoxy FY 01 Phase 2
NAVE OF ROAD: FAI
PRQIECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
UNI TED RENTALS HI GHWAY TECHNOLOG ES (MI OFFI CE) PAY PERI OD ENDI NG 12/ 06/ 2002 DATE TI ME STARTED 08/06/2001
1908 MAI N STREET DATE LET 07/ 12/ 2001 DATE WORK BEGAN
DATE AWARDED 07/20/ 2001 DATE TI ME SToPPED 11/20/2001
DATE CONTRACT EXECUTED  08/08/2001 DATE ACCEPTED 11/20/ 2001
Bl LLI NGS MI 59105 406- 245- 8710 DATE NOTI CE TO PROCEED 08/ 06/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 566, 851. 97 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 799, 924. 05 NON- PARTI CI PATI NG 566, 851. 97 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 566, 851. 97 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 566, 851. 97 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 8,502. 76
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 566, 851. 97 8,502. 76
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 566, 851. 97 8,502. 76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8,502. 76

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:
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| TEM
DESCRI PTI ON

QUANTI TY/ Qr

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0005 626- 00000

0010

627-00005

0015

630- 80520

0020

700- 70010

0025

700- 70020

0030

700- 70022

0035

700- 70028

0040 202-00250

ROADWAY BI D | TEMS

MOBI LI ZATI ON

EPOXY PAVEMENT MARKI NG

MOBI LE PAVEMENT MARKI NG ZONE

F/ A M NOR CONTRACT REVI SI ONS

F/ A ON- THE- JOB TRAI NEE

F/A QIT PILOCT

F/ A ESB PROGRAM

REM PAVEMENT MARKI NG

1. 000
LS
1. 00000

17,011. 000
GAL
33. 05000

26. 000
DAY
1. 00000

0. 000
F A
1. 00000

0. 000
EACH
1. 00000

0. 000
F A
1. 00000

0. 000
F A
1. 00000

1, 683. 000
SF
2.74000

CAT 0200 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $

1. 000
0. 000 0. 00
1. 000 1.00

17,011. 000
0. 000 0.00
562, 213. 55

17, 011. 000

26. 000
0. 000 0. 00
26. 000 26.00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

1, 683. 000
0. 000 0.00

1, 683. 000 4,611. 42

566, 851. 97 $ 0.00% 566, 851.97



